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California Office of Traffic Safety - Quarterly Performance Report

QUARTERLY OVERVIEW

PURCHASE OF EQUTPMENT OVER $5,000

10/01/08 - l2l3l/082 N/4. No fundins is provided in the PS0903 budeet for maior equipment.
01101109 - 03/31/092
04t01109 - 06t30t09:
07/01/09 -09t30t09:

Agency: CHP
Grant Numbe¡: PS0903 (KEYS)

10/01/08 - t2t3t/08: Due to the rapid transition to one-federal-fiscal-year grants, revised guidance

from OTS late in the process, and considerable ambiguity regarding the
planned senior summit conference, the PS0903 Grant Agreement was not
finalized until after the grant start date of October 1, 2008. Consequently,
contents and formatting were also somewhat inconsistent with standardized
OTS and GMU templates.

Although the Preparation Phase began as planned on 10/01/08, grant activities
quickly fell behind schedule. It soon became apparent a three-month
Preparation Phase was too short to implement the planned "corridor approach"
(which normally requires six months), particularly given the project
coordinators' lack of experience with that approach. The assigned Grants
Management Unit (GMU) analyst expressed concerns to OTS. Concurrently,
OTS assumed responsibility for the Senior Safe Mobility Summit III (already
completed in October 2008) and requested that the associated $100,000.00 in
funding for Contractual Services be transferred to other budget categories.
Therefore, OTS requested that CHP submit a grant revision to: 1) transfer the
subject funding, 2) alter grant phase dates (lengthen the Preparation Phase and
correspondingly shorten the Program Operations Phase), 3) revise/insert the
due dates for the affected activities, and 4) revise formatting/content as

required to more closely reflect OTS and CHP standardized guidance. The
revision was drafted by GMU and reviewed by the project coordinators in the

draft revision for review by all affected commands in preparation for
submitting the formal revision to OTS during the January through March 2009
reporting period.

0ll0ll09 - 03131/092 The fo al revision referenced earlier was submitted to OTS on 01130109 and
approved on02/24109. This Quarterly Report reflects the changes contained in
the January 2009 formal revision. e revision implemented a much more
realistic timeline for grant activities and OCOR staffworked diligently to
accelerate activities and place the project back on track.

04101109 -06/301092
07101109 -09130/092

Page2



State of Califomia. Offrce of Traffìc Safety
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GRANT GOALS AND OBJECTIVES

Goal

Obiectives

1. To select three CHP fTeld Divisions for the pilot program based on California Department of
Motor Vehicles' licensed driver data for those aged 65 years and over by December 31, 2008.

Progress: Accomplished.

The data indicated the largest numbers of such individuals reside within the respective
jurisdictions of CHP Golden Gate, Southem, and Border Divisions. Those Divisions were
selected to participate orVabout December 17,2008.

2. To conduct a strategic planning meeting to discuss goals, objectives, and operations for each
Division by the office of primary interest (OPD and field Division personnel by
January 31,2009.

Progress: Accomplished.

Due to severe time constraints, project coordinators opted to conduct the strategic planning
meetings via teleconference with all three Divisions at once. The teleconference occurred on
December 30, 2008.

Agency: CHP
Grant Number: PS0903 (KEYS)

1. To conduct a senior safety/mobility pilot program to promote traffïc safety within three
identified CHP field Divisions where the largest number of seniors aged 65 and over with
driver's licenses reside by September 30, 2009.

Progress: On Schedule.

for grant activities. The pace of those activities accelerated markedly since the October ough

with the establishment of their respective t¿sk forces and administrative activities also generally
back on track.

Page 3
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t The op onal plan will contain a stategic disFibution of allocated overtime hours.

Agency: CHP Page 4

Grant Number: PS0903 (KEYS)

3. To develop for each Division an operational planl establishing the method of operation and
the policies applicable to carry out the grant program by FebruaW 28,2009.

Progress: Accomplished.

DIVISION OPERATIONAL PLAIIS

DivisionDue Date for Development
Date

Issued 
DeveloPed Date

A sample format for an operational plan was provided to each Division to expedite their issuance.

It is anticipated the operational plan for each Division will be issued in near future.

4. To identiff each Division's prospective task force members and extend membership
itations for each task force by Februa|Y 28,2009.

Progress: Accomplished.

DivisionDue Date for Task Force Membership Invitations

Completed

Golden Gate

Southern

Border

Golden Gate 02/28/09

Southern 02/28/09

Border 02/28/09

02/28/09

02/28/09

02t28/09

ozrzttol_11_
oztrztol__1_1_
02t27/09I t I

0t/25/09
02118109
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5. To provide OTS with the required documentation of local support for each Division by
February 28,2009.

Progress: Not Accomplished. Deadline Missed.

DOCUMENTATION OF LOCAL ST]PPORT

Provided

Golden Gate

Southern

Border

DivisionDue Date for Provision
Of Documentation Date

02128109

02128109

02128/09

Provision of each Division's documentation of local support is still behind schedule. All

documentations are still pending.

6. To issue a kick offnews release announcing grant activities by February 2812009.

Progress: Accomplished.

IilCK OF"F WS RELEASE2

Date
Drafted Date Sent to GMU for Courtesy Review Date Forwarded

to OMRDate of OMR
Approval BTH

Approval
(YES/NO)

Date
Issued

02/20109 03/02/09 02120/09 02/2s/09 YES 02128/09

issued on sche e.

2 All grant-related releases require pre-approval by both the CHP Offrce of Media Relations (OlvIR) and the Busiress,

Agency: CHP Page 5

L ÐVtVJ \rU r O/



State of Califomia. Office of Traffrc Safety
OTS-88 Quarterly Performance Report (Rev 9/07)

7. To develop localized promotional items to be used as incentives encouraging participation in
grant goals and objectives by February 28,2009.

Progress: On Schedule.

The project coordinators in OCOR selected desired promotional items. The promotional items,
and the required traffic safety message for placement thereon, were approved by OTS. The very
limited line item funding level significantly restricted the numbers and types of items ordered. A
purchase requisition for magniffing glass rulers s prepared and submitted through the
Department's newly implemented Requisition Delivery System (ReDS). Although anomalies
with the new ReDS system have resulted in some acquisition delays, it is anticipated all
requisitions will arrive at Purchasing Services Unit by the departmentally imposed deadline of
March 15,2009. Public information offrcers in the three participating Divisions identified
appropriate venues for distribution of grant materials.

To conduct a minimum of six Division task force meetings (at least two for each Division)
during the Program Operations Phase by September 30, 2009.

Progress: On Schedule.

DTVISION TASK F'ORCE MEETINGS

DivisionDue Date for Task Force Meetings
Locations

09/30/09

09/30109

09130/09

The first task force meetings planned for April 2009.

8.

Golden Gate

Southern

Border

Date(s) Held

Transportation and Housing Agency (BTH) before issuance.

Agency: CHP
Grant Number: PS0903 (KEYS)

Page 6



State of Califomia. Office of Traffrc Safety
OTS-88 Quarterly Performance Report (Rev. 9/07)

' The following standard language will be included in all press, media, and printed materials: "Funding for this program
was provided by a grant from the California Ofñce of Traffrc Safety, through the National Highway Traffic Safety
Administration."
a For accounting purposes, usage of overtime hours is tracked by special project codes (SPC) and is normally reported by
Fair Labor Standards Act (FLSA) pay periods. Uniformed OT hours used include both sergeant and officer hours. Hours
will normally be reported through the ending date of the last complete FLSA period in the reported quarter. (Exception: To

Agency: CHP PageT
Grant Number: PS0903 (KEYS)

9. To identiS through each Division task force by September 30, 2009:
a) Contributing factors of collisions involving senior drivers,

traffic safety/mobility, and
d) Appropriate audiences/venues for public education and awareness presentations

throughout the Program Operations Phase.

Progress: On Schedule.

Task force activities progressing on schedule.

To deploy officers on grant-funded overtime to provide at least 24 senior driver
safety/mobility presentations (at least eight within each I)ivision's jurisdiction) during the
Program Operations Phase by September 30, 2009,

Progress: On Schedule.

uNfFoRlrED OYERTTME (OT) HOURS4 FOR SENTOR
SAFETY/ÙrOBrLrTY PRESENTATIONS (SPC 244)

Period

rotar uniformed or Hours mo.rtÍT0e) 
"i:äiïî""^T'rXå 

rhru FLSA Ending Dare zo or rotal or
Hours Allocated (for Jan-Sep) % of Weeks Remaining in 39-Week Program Operations Phase

Usage On Schedule?
(YES/NO)

10.

Jan-Mar
Apr-Jun
Jul-Sep
Total

03lrsl09
06107109

09/27109
1200.00



State of California. Offrco of Trafüc Safety
OTS-8E Quartorly Performance Report @ev. 907)

prevent repofing delays when the last complete FLSA period ends during the last week of the quarlerr usage though the
previous FLSA period may be reported.)

Agenry: CHP Page 8
GrantNumber: PS0903 (KFYS)
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5 Planned venues for distribution include the24 f;affic safety presentations specified in Objective 10, communi porting

Agency: CHP Page9
GrantNumber: PS0903 (KEYS)

SAFETY PRESENTATIONS COMPLETED AND ESTIMATED
NUMBER OF PEOPLE IMPACTED THROUGII 03/31/09

Period
(2009) Targeted # ofPresentations Total #

Completed Difference
(+ or -) Estimated # of People Impacted

Oct-Dec
Jan-Mar
Apr-Jun
Jul-Sep
Totals:

0

8

8

8

24

11.

Since the PS0903 Grant Agreement does not limit safety presentations to the Program Operations
Phase, some presentations were proactively conducted by Border Division during the October
through December 2008 reporting period (Preparation Phase).

To distribute educational materials and/or promotional items at appropriate venues for each
Division in support of the public awareness campaign September 30, 2009.s

Progress: Accomplished.

presentations completed at each division.

To use the following standard language in all press, media, and printed materials: 66Funding

through the National ghway Traffrc Safety Administration."

Progress: Accomplished.

Objective 6.

12.
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OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives)

10/01/08 - 12/31108: - The language assessment
for each Division was completed. Grant materials will be required in Spanish as well as English.
- A grant logo and traffic safety message \ilere developed for use on project materials. Both were
approved by OTS in December 2008.

0ll0l/09 - 03131109: The January 2009 revision
postponed the ending date for the Program Preparation Phase l;m;til02128109. remaining planned

- Necessary coordination with allied/other agencies was completed.
- Community recognition items (presentation folders) for task force

members re selected and ordered.
Program Operations Phase coÍtmenced on 03/01/09.

- Due to workload and time constraints, OCOR shelved its tentative plans

vers, but production of such a booklet was not a planned action item
specified under "Method of Proce e" in the PS0903 Grant Agreement.

04/01109 - 06130/092
07t01/09 - 09/30/09:

DOCUMENTATION ITEMS (Attached)

10/01/08 - t2t3U08:
0ll0ll09 - 03l3ll09z
04t0t/09 - 06t30/09:
07101109 -09t30t09:

Schedule C.
Schedule C.

ev s, CHP informational booths, etc.

Agency: CHP
Grant Number: PS0903 (KEYS)

Page 10
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California Office of Traffic Safety (OTS) - Quarterly Performance Report (QPR)

GRANTNT]MBER

PS0903

GRANTAGENCY

CALIFORNIA HIGHWAY PATROL (CHP)

REPORT PERIOD

April - June 2009 DUE: July 30, 2009

OTS OPERATIONS COORDINATOR AND PHONE #

Julie Schilling (916) 509-3018

GRANT INFORMATION

BUDGET INFORMATION

I certiff that this report is accurate and in accordance \üith OTS policies and procedures.

J. E. MoLAUGHLIN Chief

Grant Title: Keepins Everyone Safe (KEYS)
Grant Duration: 10/01/2008 - 09 t30t2009
Final QPR and Executive Summary: Yes: No: X
S chedule C C ompleted/Attached (if applicable) : Yes: X No: (If No, please explain on page 2.)

Report Prepared By (include rank/class): Gary Greeson (Assoc. Gov. Prosram Analyst)
E-mail: ggfeesonlachp.ca.gov

Phone: orû 6s7-7416

Quarterly Claim OTS-39 and39a Submitted? Yes: No: X
Equipment Valued Over $5,000/ea Purchased? Yes: No: Partial: N/A: X
Full Time Personnel Hired? Yes: No: Partial: N/A: X

(If No/Partial, please explain on page 2.)

Total Grant Award: s 204.939.00
Total Funds Claimed to Date on OTS-39 and39a:
Total Grant Balance:
Total Program Income Collected (if applicable): N/A

Full Name (typed) - Grant Director Title

Signature - Grant Director Date
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California Office of Traffic Safety - Quarterly Performance Report

QUARTERLY O\rER\rTEW

10/01/08 - l2l3ll08z Due to the rapid transition to one-federal-fiscal-year grants, revised guidance
from OTS late in the process, and considerable ambiguity regarding the
planned senior summit conference, the PS0903 Grant Agreement was not
ftnalized until after the grant start date of October 1, 2008. Consequently,
contents and formatting were also somewhat inconsistent with standardized
OTS and GMU templates.

Although the Preparation Phase began as planned on 10/01/08, grant activities
quickly fell behind schedule. It soon became apparent a three-month
Preparation Phase was too short to implement the planned "corridor approach"
(which normally requires six months), particularly given the project
coordinators' lack of experience with that approach. The assigned Grants
Management Unit (GMU) analyst expressed concerns to OTS. Concurrently,
OTS assumed responsibility for the Senior Safe Mobility Summit III (already
completed in October 2008) and requested that the associated $100,000.00 in
funding for Contractual Services be transferred to other budget categories.
Therefore, OTS requested that CHP submit a grant revision to: 1) transfer the
subject funding, 2) alter grant phase dates (lengthen the Preparation Phase and
correspondingly shorten the Program Operations Phase), 3) revise/insert the
due dates for the affected activities, and 4) revise formatting/content as
required to more closely reflect OTS and CHP standardized guidance. The
revision was drafted by GMU and reviewed by the project coordinators in the
Office of Community Outreach and Recruitment (OCOR). GMU finalized the
draft revision for review by all affected commands in preparation for
submitting the formal revision to OTS during the January through March 2009
reporting period.

0U0U09 -03t3U09: The formal revision referenced earlier was submitted to OTS on 01130109 and
approved on02124109. This Quarterly Report reflects the changes contained in
the January 2009 formal revision. The revision implemented a much more
realistic timeline for grant activities and OCOR staff worked diligently to
accelerate activities and place the project back on track.

04101109 -061301092

07t0U09 -09t30/09-.

PIIRCHASE OF EQUIPMENT OVER $5,000

10/01/08 -09130109: I NiA. No fundine is provided in the PS0903 budset for maior equipment.

Agency: CHP
GrantNumber: PS0903 (KEYS)

Page2
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GRANT GOALS AND OBJECTIVES

Goal

Obiectives

1. To select three CHP field Divisions for the pilot program based on California Department of
Motor Vehicles' licensed driver data for those aged 65 years and over by December 31,2008.

Progress: Accomplished.

The data indicated the largest numbers of such individuals reside within the respective
jurisdictions of CHP Golden Gate, Southern, and Border Divisions. Those Divisions were
selected to participate on/about December 17,2008.

2. To conduct a strategic planning meeting to discuss goals, objectives, and operations for each
Division by the office of primary interest (OPD and field Division personnel by
January 31,2009.

Progress: Accomplished.

Due to severe time constraints, project coordinators opted to conduct the strategic planning
meetings via teleconference with all three Divisions at once. The teleconference occurred on
December 30, 2008.

Agency: CHP
GrantNumber: PS0903 (KEYS)

1. To conduct a senior safety/mobility pitot program to promote traffic safety within three
identified CHP field Divisions where the largest number of seniors aged 65 and over with
driver's licenses reside by September 30, 2009.

Progress: Schedule.

The January 2009 revision to the PS0903 Grant Agreement implemented a more realistic timeline
for grant activities. The pace of those activities accelerated markedly since the October through

resp ibilities.

Page 3
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I The operational plan will contain a strategic distribution of allocated overtime hours.

Agency: CHP page 4
Grant Number: PS0903 (KEYS)

3. To develop for each Division an operational planl establishing the method of operation and
the policies applicable to carry out the grant program by February 2812009.

Progress: Accomplished.

DIWSION OPERATIONAL PLANS

Division Due Date for
Development

Date
Developed

Date
Issued

Golden Gate 02128109 0t/22/09 0U27109

Southern 02128t09 02109109 02113109

Border 02128109 02120109 02127109

A sample format for an operational plan was provided to each Division to expedite their issuance.
Due to volume, only one copy of a Division operational plan is attached as a sample.

To identiff each Division's prospective task force members and extend membership
invitations for each task force by Februarv 28r2009.

Progress: Not Accomplished. Deadline Missed.

TASK FORCE MEMBERSIilP IIMITATIONS

Division Due Date for Task Force
Membership Invitations

Date
Completed

Golden Gate 02t28t09 03129109

Southern 02128109 0U25109

Border 02128109 021r8109

Two of the three Divisions identif,red prospective task force members and extended their
respective membership invitations on schedule. However, due to scheduling coordination
diffrculties, one Division was unable to issue membership invitations until after the due date.

4.
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2 All grant-related releases require pre-approval by both the CIIP Office of Media Relations (Ol\ß) and the Business,
Transporlation and Housing Agency (BTH) before issuance.

Agency: CHP Page 5
GrantNumber: PS0903 (KEYS)

5. To provide OTS with the required documentation of local support for each Division by
February 28,2009.

Progress: Not Accomplished. Deadline Missed.

DOCI]MENT.4.TION OF LOCAL SI]PPORT

Division Due Date for Provision
of Documentation

Date
Provided

Golden Gate 02128109

Southern 02128109

Border 02128109

to be delayed. As a result, each Division had not secured and provided the required
documentation of local the due date,

6. To issue a kick off news release announcing grant activities by Februar¡ 28r2009.

Progress: Accomplished.

KICK OFF NEWS RELEÄSE2

The kick off news release was jointly drafted with OMR in February 2009, approved by BTH, and
issued on schedule.

Due to the state budget spending freeze, travel to the field Divisions for meetings and training had

Date
Drafted

Date Sent to
GMU for

Courtesy Review

Date Forwarded
to OMR

Date of OMR
Approval

BTH
Approval
(YESAIO)

Date
Issued

02120t09 03102/09 02120109 02125109 YES 02128/09
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Agency: CHP
Grant Number: PS0903 (KEYS)

7. To develop localized promotional items to be used as incentives encouraging participation in
grant goals and objectives by February 2812009.

Progress: Accomplished.

The project coordinators in OCOR selected desired promotional items. The promotional items,
and the required traffrc safety message for placement thereon, were approved by OTS. The very
limited line item funding level significantly restricted the numbers and types of items ordered. A
purchase requisition for magnifying glass rulers was prepared and submitted through the
Department's newly implemented Requisition Delivery System (ReDS). However, anomalies
with the new ReDS system contributed to some acquisition delays. The requisition did not arrive
at Purchasing Services Unit (PSU) by the departmental deadline of March 75,2009, and was

acquired and distributed later planned, they were developed before the February 28,2009,
due date specified in Objective 7.

To conduct a minimum of six Division task force meetings (at least two for each Division)
during the Program Operations Phase by September 30, 2009.

8.

Progress:

DTWSION TASK F'ORCE MEETINGS

Division Due Date for Task
Force Meetings

Locations Date(s) Held

Golden Gate 09130/09 Golden Gate Division 04/t3109

I
Southern 09/30109 Southern Division 02/04/09

Southern Division 04109109

Border 09130/09 Border Division 03/04/09

As of the end of the ril through June 2009 reporting period, I task force meetings had been
conducted.

Page 6



State of Califomia. Ofüce of T¡affrc Safety
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3 The following standard language will be included in all press, media, and printed materials: "Funding for this program
was provided by a grant from the California Office of Traffrc Safety, through the National Highway Traffic Safety
Administration."
a For accounting purposes, usage of overtime hours is tracked by special project codes (SPC) and is normally reported by
Fair Labor Standards Act (FLSA) pay periods. Uniformed OT hours used include both sergeant and ofñcer hours. Hours
will normally be reported through the ending date of the Tast complete FLSA period in the reported quarter. (Exception: To
prevent reporting delays when the last complete FLSA period ends during the last week of the quarter, usage through the
previous FLSA period may be reported.)

Agency: CHP
GrantNumber: PS0903 (KEYS)

9. To identify through each Division task force by September 30, 2009:
a) Contributing factors of collisions involving senior drivers,
b) Appropriate remedial actions to address these factors,
c) Public alyareness campaign strategies3 using a variety of available tools to address senior

traffïc safety/mobility, and
d) Appropriate audiences/venues for public education and awareness presentations

throughout the Program Operations Phase.

Progress:

10. To deploy officers on grant-funded overtime to provide at least 24 senior driver
safety/mobility presentations (at least eight within each Division's jurisdiction) during the
Program Operations Phase by September 30, 2009.

Progress: Schedule.

Uì¡-TFORMED OVERTIME (OT) TTOIIRS4 FOR SENTOR
SAIETY/MOBILITY PRESENTATTONS (Sp C 244)

Period
(200e)

Thru FLSA
Ending

Total
Uniformed
OT Hours
Allocated

Cum. OT
Hours Used
Thru FLSA
Ending Date

Vo of Total
OT Hours

Allocated (for
Mar-Sep)

7o of\ileeks
Remaining in

27-WeekProgram
Operations Phase

Usage On
Schedule?
(YES/NO)

Total 1¿00.00 I fo/o 48.1o/o I

Page 7
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5 Planned venues for distribution include the 24 traffic safety presentations specified in Objective 10, community/sporting
events, CHP informational booths, etc.

Agency: CHP page 8
Grant Number: PS0903 (KEYS)

Period
(200e)

Targeted # of
Presentations

Total #
Completed

Difference
(+ or -)

Estimated # of
People Impacted

Oct-Dec 0 6 +6 t.260
Jan-Mar 8 18 +10 3.345
Apr-Jun I T I I
Jul-Seo 8

Totals: 24 T I I

11.

SAFETY PRESENTATIONS COMPLETED AND ESTIMATED
IIIIMBER OF'PEOPLE IMPACTED THROUGH O

Since the PS0903 Grant Agreement does not limit safety presentations to the Program Operations
Phase, some presentations were proactively conducted Border Division durine the October

December 2008

To distribute educational materials and/or promotional items at appropriate venues for each
Division in support of the public avvareness campaign by September 30r 2009.s

Progress: Accomplished.

Public information officers in the three participating Divisions identified appropriate venues for
distribution of grant materials. OCOR grant cõordinators selected educatiónal materials for
distribution and promotional items were ordered (see Objective 7). Although the planned

distributed during safety presentations completed at each Division.

To use the following standard language in all press, media, and printed materials: "Funding
for this program was provided by a grant from the California Offlrce of Traffic Safety,
through the National Highway Traffic Safety Administration."

Progress: Not Accomplished.

Due to an oversight, the required standard language was inadvertently omitted from the kick off
news release described in Objective 6.

12.
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OTHER TRAFFIC SAFETY RELATED ACTMTIES (Not specified in goals and objectives)

DOCIIMENTATION ITEMS (Attached)

Agency: CIIP
GrantNumber: PS0903 (KEYS)

10/01/08 - l2l3ll08z - The language assessment for each Division was completed. Grant
materials will be required in Spanish as well as English.
- A grant logo and traffic safety message were developed for use on project
materials. Both were approved by OTS in December 2008.

0U0U09 - 03/3L/09: The January 2009 revision postponed the ending date for the Program
Preparation Phase wÍi|02128109. The remaining planned non-critical
activities were completed within the revised Preparation Phase timeline.
- Necessary coordination with allied/other agencies was completed.
- Community recognition items (presentation folders) for task force

members were selected and ordered.
The Program Operations Phase coflrmenced on 03/01/09.

04t0U09 - 06t30t09:
07101/09 -091301092

10/01/08 - l2l3ll08z Schedule C. Grant logo and traffic safety message.

0U0U09 - 03/31/09: Schedule C. Kick OffNews Release. Golden Gate Division Operational
Plan.

0410t109 - 061301092 Schedule C.

07101109 - 091301092

Page 9
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State of California

Memorandum

Date:

To:

From:

File No.:

Subject:

Business, Transportation and Housing Agency

January 27,2009

Office of Community Outreach and Recruitment

DEPARTMENT OF CALIFORNIA HIGHWAY PATROL
Golden Gate Division

301. 1 I 01 6.PS0903 (KEYS) Operational Plan

KEEPING EVERYONE SAFE (KEYS) OPERATIONAL PLAN FOR GOLDEN
GATE DIVISION

The California Highway Patrol (CHP) has received a5204,939 grarÍ from the California Office
of Traffic Safety (OTS) for the next senior driver safety and mobility grant, "Keeping Everyone
Safe" (KEYS, OTS grant number PS0903). The KEYS grant focuses on the establishment of a
public education pilot program where the largest numbers of individuals aged 65 years and over
reside. The program is based on the CHP's successful "corridor approach" for application within
selected senior communities throughout the state. The overall goal is to establish the senior
driver safety/mobility pilot program within three selected CHP field Divisions (Border,
Southern, and Golden Gate Divisions) during the l2-month grant. The Preparation Phase began
on October l, 2008, and ends on February 28,2009. The Program Operations Phase begins on
March 1,2009, and continues through September 30,2009.r

In support of the overall goal of the KEYS grant, Golden Gate Division (GGD) will accomplish
the objectives listed below, including the assembly and convening of a task force consisting of
members from state, regional, county, city, and private entities. The task force will identify
factors contributing to collisions involving senior drivers, develop a plan to address these factors,
and develop appropriate public awareness campaign strategies. GGD has appointed Officer
Javier Rocha as the primary Division coordinator and Offrcer Hugo Mendoza as alternate.

t NOTE: Due to recent changes, OTS grants now typically end on September 30s instead of December 3l't each
year.

CHP 51WP (Rev. 1 1€6) OPI 076

Safety, Service, and Security
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KEYS GRANT GOAL/OBJECTIVES

Statewide goal:

To conduct a senior safety/mobility pilot program to promote traffrc safety within three

identified CHP field Divisions where the largest number of seniors aged 65 and over with
driver's licenses reside by September 30,2009.

Division objectives:

1. To develop a Division Operational Plan establishing the method of operation and the
policies applicable to carry out the grant program by February 28,2009.

2. To identiff the Division's prospective task force members and extend membership
invitations by February 28,2009.

3. To provide OTS with the required documentation of local support by February 28,2009.

4. To conduct a minimum of two task force meetings during the Program Operations Phase

by September 30, 2009.

5. To identify through the task force by September 30,2009:
a) Contributing factors of collisions involving senior drivers,
b) Appropriate remedial actions to address these factors,
c) Public awareness campaign strategies using a variety of available tools to address

senior traffic safety/mobility, and
d) Appropriate audiences/venues for public education and awareness presentations

throughout the Program Operations Phase.

6. To deploy officers on grant-funded overtime to provide at least eight senior driver
safety/mobility presentations during the Program Operations Phase by
September 30,2009.

7. To distribute educational materials and/or promotional items at appropriate venues in
support of the public awareness campaign by September 30, 2009.
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DIVISION OVERTIME ALLOCATIONS

Golden Gate Division has been allocated the following overtime hours to accomplish its
objectives:

Sergeant - 75
Patrol Officer -250
Associate Governmental Program Analyst (AGPA) - 30
Staff Services Analyst (SSA) - 30
Clerical - 30

A summary of the Division/Area personnel responsibilities throughout the grant appears below.

PERSONNEL RESPONSIBILITY SUMMARY

Sergeant: Overtime is provided for required supervision of grant operations/activities including
scheduling of safety presentations, review of surveys, compilation of data in support of the
public awareness campaign, participation in task force activities as appropriate, and review of
reporting documents.

Officer: Overtime is provided for public awareness campaign activities by public information
officers or other designated staff (safety presentations, informational booths, etc.). If
appropriate, participation in task force activities is also included.

AGPA/SSA Support: Overtime is provided for necessary analytical and reporting support by
Division staff.

Clerical Support: Overtime is provided for clerical staff, Office Services Supervisor (OSS) II or
lower classification, to process the additional documents generated by the grant activities and to
assist in the preparation of project-related documents/reports.

DOCUMENTATION REOUIREMENTS

'When grant funded overtime hours are used, it is essential to properly document the hours to
ensure the grant is charged for the activity. Failure to properly document grant-funded overtime
will result in CHP incorrectly absorbing the cost. Therefore, all participating staff must ensure
the following documentation requirements are met.
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Daily Field Record (CHP 415). Place"244" in the "SPECIAL" box on CHP 415 forms
containing KEYS-funded overtime. The "NOTES" section will include the entry, "KEYS,
PS0903",

Attendance Report (CHP 71). Enter "KEYS, PS0903, 244" inthe "REMARKS" column
adjacent to the date the overtime was worked. Copies of such CHP 7l forms are to be sent
monthly to Fiscal Management Section (FMS).

Travel Expense Claim (CHP 262), For CHP 262 forms submitted as a result of travel to the OTS
conference, insert "Charge PS0903, 244" in block 11, "PURPOSE OF TzuP, REMARKS, AND
DETAILS."

If filing atravel expense claim using the CaIATERS automated system, it may not be possible to
enter the required language shown in the paragraph above. Therefore, to ensure travel costs are

properly charged to the grant, travelers filing via CaIATERS should do the following:

1. When printing out the hard copy of the CaIATERS claim form to which receipts will be
attached, print somewhere visibly on the form, "Grant-funded travel. Charge PS0903,
244".

2. It is also essential for those travelers choosing to file via CaIATERS to provide the
following information (via memorandum, electronic mail, or sending a hard copy of the
CaIATERS claim) to FMS:

a) Traveler's name, identification number, and location code.
b) Purpose: Grant-fundedtravelto ,P50903,244.
c) Amount of CaIATERS claim.
d) Date claim was filed via CaIATERS.

QUARTERLY AND FINAL REPORTS

Participating field Divisions are responsible for ensuring proper compliance with all applicable
grant requirements at field Division/Area level according to the Grant Agreement, OTS, and
departmental directives. This specifically includes timely submission of required reports to the
assigned Offrce of Primary Interest for KEYS, Offrce of Community Outreach and Recruitment
(OCOR). Reports are due to OCOR's primary grant coordinator, Off,rcer Jasper Begay, or
alternate coordinator, AGPA Irma Roediger, by the 15th day of January, April, July, and October
throughout the grant period.
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OUESTIONS AND/OR PROBLEMS

Questions or problems should be addressed initially to Golden Gate Division coordinator by
calling (707) 648-4180. Additional assistance is available from the assigned OCOR coordinators
at (916) 6s7-8810.

T. M. BECHER, Chief



CONTACT: Jasper Begay
(916) 657-8810

Media Relations Office
2555 First Avenue
Sacramento, CA 95818

F'OR IMMEDIATE RELEASE
February 28,2009 09-06

CALIF'ORNIA PREPARES FOR A SENIOR SURGE ON THE ROAI)

SACRAMENTO - Califomia's senior population is expected to double in size by 2020. From a
traffrc safety perspective, this translates to an increase in the number of older drivers, passengers

and pedestrians using California's roadways. In addition, there will be alarger number of older
adults whose health and other factors will force a transition from drivingto a reliance on other
methods of transportation to accomplish daily living activities.

"It is imperative that we prepare Californians now for this growing demographic," said
California Highway Patrol (CHP) Commissioner Joe Farrow.

In an effort to deal with the increase and safely extend the driving years for mature Califomians,
a year-long grant totaling nearly $205,000 has been awarded to the CHP by the California Offrce
of Traffic Safety through the National Highway Traffrc Safety Administration.

Through September 30,2009, funds from the [eeping pveryone Safe (KEYS) grant will be used
by the Older Californian Traffrc Safety (OCTS) Task Force to establish the senior driver
safety/mobility pilot program within three-select CHP field Divisions. The Divisions chosen,
Golden Gate (Bay Area), Southern (Los Angeles Area) and Border (San Diego Area), have the
highest concentration ofseniors (age 65 and over).

The program, modeled after the CHP's highly successful traffic safety corridor approach, uses a

multi-disciplinary, community-based task force within each Division to identiff senior
population areas where moderate to high levels of collisions involving seniors occur and develop
aplanto address this issue. The plan includes a public awareness campaign using a variety of
available tools to address older adult traffic safety/mobility issues.

"Through education and awareness presentations, we're hoping to have a positive safety impact
on California's senior driver population. This whole program is about safety," added
Commissioner Farrow.

####



Quarterly Evaluation Form
Schedule C

NOTE: Some safety presentations were proact¡vely completed by Border Division during the Preparation Phase (10/01/08 - 12131t08).

GRANT# PSOgO3 2OO7 FEDIFISCAL BASE YEAR 2OO9 FED/FISCAL OPERATIONAL YEAR

CHP - KEYS
10-01-06 01-o1-o7 04-01-07 07-o1-07

TOTAL

't 0-01-08 0l -01-09 04-01-09 07-01-09 YEAR
QTR I QTR 2 QTR 3 QTR4 QTR 1 QTR 2 QTR 3 QTR4 TO

I 2-31 -06 03-31-07 06-30-07 09-30-07 12-31-O8 03-31 -09 06-30-09 09-30-09 DATE

OBJECTIVE DATA POINTS ENTER STATS AND SEPARATE BY OUARTERS

Public Education Presentations 6 t8 62 165
People lmpacted 1,260 3,345 1'1,247 30,847

OTS-38g (Rev 6/5/06) Page 1 of I



QUARTERLY REPORTI
START SMART FOR ALLIED AGENCIES

OCTOBER - DECEMBER 2OO7

PROJECT IDENTITY

PT0818.

PERFORMANCE MEASURES

ln compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of diffrculties associated with gathering data consistent
with the report time frame, some datamay reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to
allied law enforcement agencies statewide by June 30,2010.

Progress: Not Applicable (for current quarter).

OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to
allied agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items
necessary to reproduce presentation kits for participating allied agencies.

2. To issue an operational plan2 establishing the policies and procedures for
project implementation, and to include a copy with the applicable quarterly
report to Grants Management Unit (GMU) by September 30,2008.

Progress: Not Applicable (for current quarter).

I As appropriate, this report reflects any revisions to the project agreement approved by the Ofhce of
Trafhc Safety (OTS). Also, significant changes (in either content or format) to the previous repofi will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.
2 The operational plan will contain a strategic distribution of allocated overtime hours.
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OPERATIONAL PLAN

Development Due Date Date Developed Date Issued

09130108

To issue the Start Smart presentation kits to CHP Divisions by September 30,2008,
for distribution to allied law enforcement agencies statewide by June 30,2010.

Progress: Not Applicable (for current quatrer).

START SMART IilTS

Division No. of kits Date issued to divisions Date Due

Northern lt 06130108

Valley 06i30/08

Golden Gate 06/30/08

Central 06130108

Southern 06/30/08

Border 06130108

Coastal 06130108

Inland 06130108

To reach a minimum of 35 sheriffs' offices (SOs) and a minimum of 200 police
departments @Ds) with Start Smart program materials, presentation training,
and the facilitation of Start Smart classes by June 30, 2010.

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

4.

Division #of
SOs

@ate) and SOs receiving kits, training #of
PDs

@ate) and PDs receiving kits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0 by June 30,2010 0 by June 30,2010



5. To facilitate Start Smart classes conducted by allied agencies by June 30,2010.
Class locations will be designated by SOs and PDs.

Progress: Not Applicable (for cu nt quarter).

START SMART CLASSES CONDUCTED BY ALLIED AGENCTES
F'ACILITATED BY CHP

6. To encourage allied law enforcement agencies to work closely with the
Department of Motor Vehicles (DMÐ to promote Start Smart.

Progress: Not Applicable r current quarter).

7. To conduct periodic evaluations of teen drivers attending the class, in an effort
to measure any changes in awareness and understanding of the consequences of
driving safely.

Progress: Not Applicable (for current quarter).

START SMART CLASSES EVALUATIONS

Date of
evaluation

Type of evaluation Class location

Division No. of classes bv SOs # of classes bv PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland



MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed
materials: 66Funding for this program was provided by a grant from the
California Office of Traffic Safety, through the National Highway Traffic
Safety Administration."

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

All Division Public Affairs Officers (PAOs) have been notifÏed of the approval of this
grant. A copy of the grant project agreement has been sent to all PAOs with a request to
solicit allied agency participation.

OVERTIME USAGE3

TOTAL EXPENDITT]RE S F'OR PERSONNEL

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 12/23/07, and for non-uniformed personnel through the pay period ending 12/31/07 . Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the "Overtime Usage" table with the "Total Expenditures For Persomel" table shown. Insert f,rgures

derived from the most recent accounting ledger for "Total Budgeted" and "Expended Thru (Month)."

4

Position Total Hours
Budgeted

Hours Used Thru
Current Report

Percentage
Remaining

Usage On
Schedule?
IYES/I\O)

Serseant 581 0 t00% YES
Officer 6,391 0 r00% S

AGPA / SSA r06 0 100% S

Graohics Desisrer 6 0 l00Yo S

Senior Photosraoher 14 0 t00% S

Total Budgeted Expended Thru
(Month)

Percentage
Remainins

Usage On Schedule?
rYES/NO)

$s 12,739.00 $0.00 t00% YES



BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PTO818

October - December2007

OPI Primary Coordinator: Sheri Davis Phone: (916) 657-7237
OPI Altemate Coordinator: Sgt. Gaylord Gee Phone: (916) 657-7237
Location Code: 051
Special Project Code: 820
Project Period: l0lll07 through 8/30/10
Program Operations Phase: 10/1/08 through 6130110

Final Report Due Date to GMU: 9l30ll0 to OTS: 10/30/10

BI]DGET STATUS

Budget Category Budgeted Amount Expended Thru
Current Ouarter

Percentage
Remaining

Personnel Costs (from accounting ledger;
data l-2 months in arrears) s512.739.00 $0.00 r00%

Travel Expense 18.000.00 0.00 100%
Contractual Services 0.00 0.00 NA
Eouioment 0.00 0.00 N/A
Other Direct Costs 359,831.00 0.00 r00%
Total Proiect s890.570.00 s0.00 100"/.



QUARTERLY RE,PORT'
START SMART FOR ALLIED AGENCIES

JANUARY-MARCH 2OO8

PROJECT IDENTITY

PT0818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identif,red as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some datamay reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identif,red.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to
allied law enforcement agencies statewide by June 30,2010.

Progress: Not Applicable (for current quarter).

OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to
allied agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items
necessary to reproduce presentation kits for participating allied agencies. Binders
have been received.

2. To issue an operational plan2 establishing the policies and procedures for
project implementation, and to include a copy with the applicable quarterly
report to Grants Management Unit (GMU) by September 30,2008.

Progress: Not Applicable (for current quarter).

I As appropriate, this report reflects any revisions to the project agreement approved by the OfFrce of
TrafFrc Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.
2 The operational plan will contain a strategic distribution of allocated overtime hours.
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OPERATIONAL PLAII

Develonment Due Date Date Develoned Date Issued

09i30/08

To issue the Start Smart presentation kits to CHP Divisions by September 30, 2008,
for distribution to allied law enforcement agencies statewide by June 30,2010.

Progress: Not Applicable r current quarter).

START SMART KITS

Division No. of kits Date issued to divisions Date Due

Northern 06130108

Valley 06t30t08

Golden Gate 06i30/08

Central 06130108

Southern 06130108

Border 06130108

Coastal 06/30/08

Inland 06t30t08

To reach a minimum of 35 sheriffs' offices (SOs) and a minimum of 200 police
departments (PDs) with Start Smart program materials, presentation training,
and the facilitation of Start Smart classes by June 30, 2010.

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

4.

Division #of
SOs

@ate) and SOs receiving kits, training #of
PDs

(Date) and PDs receiving kits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0 by June 30,2010 0 by June 30,2010



5. To facilitate Start Smart classes conducted by allied agencies by June 30,2010.
Class locations will be designated by SOs and PDs.

Progress: Not Appticable (for cu nt quarter).

START SMART CLASSES COI\DUCTED BY ALLIED AGENCIES
F'ACILITATED BY CHP

6. To encourage allied law enforcement agencies to work closely with the
I)epartment of Motor Vehicles (DN,fÐ to promote Start Smart.

Progress: Not Applicable r current quarter).

7. To conduct periodic evaluations of teen drivers attending the class, in an effort
to measure any changes in awareness and understanding of the consequences of
driving safely.

Progress: Not Applicable r current quarter).

START SMART CLASSES EVALUATIONS

Date of
evaluation

Type of evaluation Class location

Division No. of classes by SOs # of classes by PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland



MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed
materials: "Funding for this program was provided by a grant from the
California Office of Traffic Safefy, through the National Highway Traffic
Safety Administration."

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

AII Division and Area Public Affairs Offrcers are contacting local allied agencies within
their area regarding the Start Smart program. They are providing contact names and
numbers of interested agencies.

OVERTIME USÄ.G83

TOTAL EXPEI\DITURES FOR PERSONNEL

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 03/16/08, and for non-uniformed personnel through the pay period ending 03/18/31. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the "Overtime Usage" table with the "Total Expenditures For Personnel" table shown. Insert figures
derived from the most recent accounting ledger for "Total Budgeted" and "Expended Thru (Month)."

4

Position Total Hours
Budgeted

llours Used Thru
Current Report

Percentage
Remaining

Usage On
Schedule?
rYES/NO)

Sergeant 581 0 I00o/o S

Officer 6.391 0 100% S

AGPA / SSA 106 0 100% YES
Graohics Desisner 6 0 t00% YES
Senior Photosranher T4 0 t00% YES

Total Budgeted Expended Thru
lMonth)

Percentage
Remainins

Usage On Schedule?
IYES/NO)

$s r2.739.00 $0.00 r00% YES



BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PTO818

JANUARY-MARCH 2OO8

oPI Alternate Coordinator: Sgt. George Be os Phone: (916) 657-7237
Location Code: 051
Special Project Code: 820
Project Period: l0lll07 through 8/30/10
Program Operations Phase: 10/1108 through 6130110

Final Report Due Date to GMU: 9l30ll0 to OTS: 10/30/10

BT]DGET STATUS

Budget Category Budgeted Amount Expended Thru
Current Ouarter

Percentage
Remainins

Personnel Costs (ûom accounting ledger;
datal-2 months in arrears) $s 12.739.00 $0.00 t00%

Travel Expense 18.000.00 0.00 t00%
Contractual Services 0.00 0.00 NA
Equipment 0.00 0.00 N/A
Other Direct Costs 359,831.00 0.00 r00%
Total Proiect $890,570.00 $0.00 l00o/o



QUARTERLY REPORT1
START SMART FOR ALLIED AGENCIES

APRIL.JTJNE 2OO8

PROJECT IDENTITY

PT0818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some datamay reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to
allied law enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).

OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to
allied agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items
necessary to reproduce presentation kits for participating allied agencies. Binders,
CD and DVI)'s have been received for the power point presentations.

2. To issue an operational plan2 establishing the policies and procedures for
project implementation, and to include a copy with the applicable quarterly
report to Grants Management Unit (GMU) by September 30, 2008.

Progress: On Schedule. The operational plan has been submitted for review.

I As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, signifrcant changes (in either content or format) to the previous report will be
indicated by gay shading (or by yellow highlighting if the report is printed in color). The frst quarterly
report submitted for a project will contain no shading/highlighting.
2 The operational plan will contain a strategic distribution of allocated overtime hours.
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OPERATIONAL PLAN

Development Due Date Date Develooed Date Issued

09/30108

To issue the Start Smart presentation kits to CHP Divisions by September 30,2008,
for distribution to allied law enforcement agencies statewide by June 30,2010.

START SMART KITS

To reach a minimum of 35 sheriffs' offices (SOs) and a minimum of 200 police
departments @Ds) with Start Smart program materials, presentation training,
and the facilitation of Start Smart classes by June 30, 2010.

Progress: Not Applicable r current quarter).

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

4.

Division No. of kits Date issued to divisions Date Due

Northern 06130108

Valley 06130/08

Golden Gate 06/30/08

Central 06/30/08

Southern 06/30t08

Border 06/30108

Coastal 06130108

Inland 06130108

Division #of
SOs

@ate) and SOs receiving kits, training #of
PDs

@ate) and PDs receiving kits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0 by June 30,2010 0 by June 30,2010



5. To facilitate Start Smart classes conducted by allied agencies by June 30,2010.
Class locations will be designated by SOs and PDs.

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
F'ACILITÄTED BY CHP

6. To encourage allied law enforcement agencies to work closely with the
I)epartment of Motor Vehicles (DMÐ to promote Start Smart.

Progress: Not Applicable r current quarter).

7. To conduct periodic evaluations of teen drivers attending the class, in an effort
to measure any changes in awareness and understanding of the consequences of
driving safely.

START SMART CLASSES EVALUATIONS

Date of
evaluation

Type of evaluation Class location

Division No. of classes by SOs # of classes bv PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland



MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed
materials: "X'unding for this program was provided by a grznt from the
California Office of Traffic Safety, through the National Highway Traffic
Safety Administration. "

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

All Division and Area Public Affairs Officers are contacting local allied agencies within
their area regarding the Start Smart program. They are providing contact names and
numbers of interested agencies.

OVERTIME USAGE3

Position Total Hours
Budgeted

Hours Used Thru
Current Report

FF'TI
toloU0T
08
USEI)

2
1 1/08
09/30/09
USEI)

F.FY3
I u09
0 1/10
USED

Percentage
Remaining

Usage On
Schedule?
(YES/NO)

581 0 0 0 0 r00% YES
Officer 6,391 0 0 0 0 rc0% YES
AGPA / SSA 106 0 0 0 0 t00% YES
Graohics Desipner 6 0 0 0 0 100% YES
Senior
Photoerraoher

t4 0 0 0 0 t00% YES

TOTAL EXPEIIDITURES FOR PERSOI\II-EL

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 03116108, and for non-uniformed personnel through the pay period ending 03/18/31 . Per the
instructions contained in Attachment E, if data on usage of overtime hows is unavailable, explain why and
replace the "Overtime lJsage" table with the "Total Expenditures For Personnel" table shown. Insert figures
derived from the most recent accorurting ledger for "Total Budgeted" and "Expended Thru (Month)."

Total Budgeted Expended Thru
lMonth)

Percentage
Remaining

Usage On Schedule?
rYES/NO)

$512,739.00 $0.00 t00% YES



BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PTO818)

OPI Primary Coordinator: Officer Andra Eddy Phone: (916) 657-8810
OPI Alternate Coordinator: Sgt. George Berrios Phone: (916) 657-8810
Location Code: 015
Special Project Code: 820
Project Period: l0lll07 through 8/30/10
Program Operations Phase: 10/1/08 through 6130110

Final Report Due Date to GMU: 9l30ll0 to OTS: 10/30/10

BI]DGET STATUS

Budget Category Budgeted Amount Expended Thru
Current Ouarter

Percentage
Remaininø

Personnel Costs (from accounting ledger;
datal-2 months in arrears) $512.739.00 $0.00 rc0%

Travel Expense 18,000.00 0.00 100%
Contractual Services 0.00 0.00 NA
Eouioment 0.00 0.00 N/A
Other Direct Costs 359.831.00 0.00 100%
Total Proiect $890,570.00 $0.00 l00o/o



BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PTO818)

OPI Primary Coordinator: Officer Charmaine Fajardo Phone: (9L6) 657-8810
OPI Alternate Coordinator: Sgt. George Berrios Phone: (916) 657-8810
Location Code: 015
Special Project Code: 820
Project Period: l0lll07 through 8/30/10
Program Operations Phase: 10/1/08 through 6130/10
Final Report Due Date to GMU: 9l30ll0 to OTS: 10/30/10

BUDGET STATUS

Budget Category Budgeted Amount Expended Thru
Current Ouarter

Percentage
Remainins

Personnel Costs ltom accounting ledger;
data l-2 months in arrears) $s12.739.00 $0.00 100%

Travel Expense 18.000.00 0.00 t00%
Contractual Services 0.00 0.00 NA
Eouioment 0.00 0.00 N/A
Other Direct Costs 359.831.00 r87.932.60 47.77%
Total Proiect $890,570.00 $0.00 l00o/o



QUARTERLY REPORT1
START SMART F'OR ALLIED AGENCIES

PROJECT IDENTITY

PT0818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some datamay reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to
allied law enforcement agencies statewide by June 30,2010.

Progress: Not Applicable (for current quarter).

OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to
allied agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items
necessary to reproduce presentation kits for participating allied agencies. Binders,
CD and DVD's have been received for the power point presentations.

I As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffrc Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gay shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.



3.

2. To issue an operational plan2 establishing the policies and procedures for
project implementation, and to include a copy with the applicable quarterly
report to Grants Management Unit (GMU) by September 30,2008.

Progress: Not accomplished, deadline míssed. The Operational Plan has been approved
as of September 1, 2008 but was not distributed to the field Divisions due to Executive
Order 5-09-08, which suspended all contracts and spending. The Office of Community
Outreach and Recruitment (OCOR) was unable to utilize the grants travel funds to conduct
a train-the-trainer course to all departmental PIO's. V/ithout receiving training on the
SSAA grants goals and objectives, PIO's would not be able to properly utilize the grants
overtime funds. The suspension of departmental spending was lifted when the state
budget was passed. OCOR plans to conduct a train-the-trainer course to include the SSAA
grant in January 2009. The ops plan will be distributed during the training course.

OPERATIONAL PLAII

Development Due Date Date Develoned Date Issued

09130108 09/01/08

To issue the Start Smart presentation kits to CHP Divisions by September 30, 2008,
for distribution to allied law enforcement agencies statewide by June 30,2010.

Progress: Not accomplished, deadlíne missed. Although the new power point material
has been approved, the presentation kits have not yet been fully developed. This is due to
the Governors Executive order 5-09-08 which prevented spending the funds needed to
complete the presentation kits. The suspension of departmental spending was not lifted
until the state budget was passed on September 23,2008 so no overtime for the
department's TV and graphics unit were available to work on this p ect. OCOR plans to
conduct a train-the-trainer course to include the SS grant in January 2009. The
completed presentation kits will be delivered to all Divisions prior to the training.

2 The operational plan will contain a strategic distribution of allocated overtime hours.



4.

START SMART IilTS

To reach a minimum of 35 sheriffs'offices (SOs) and a minimum of 200 police
departments (PDs) with Start Smart program materials, presentation training,
and the facilitation of Start Smart classes by June 30, 2010.

Progress: Not Applicable (for current quarter).

DISTRIBUTION OF START SMART IflTS TO ALLIED AGENCIES

Division No. of kits Date issued to divisions Date Due

Northern 06/30/08

Valley 06130108

Golden Gate 06/30108

Central 06130108

Southern 06130108

Border 06130108

Coastal 06130108

Inland 06t30t08

Division #of
SOs

@ate) and SOs receiving kits, training #of
PDs

@ate) and PDs receiving kits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0 by June 30, 2010 0 by June 30,2010



5. To facilitate Start Smart classes conducted by allied agencies by June 30,2010.
Class locations will be designated by SOs and PDs.

Progress: Not Applicable (for current quarter).

START SMART CLASSES CONDUCTED BY ALLIED AGENCTES
X'ACILITATED BY CHP

To encourage allied law enforcement agencies to work closely with the
Department of Motor Vehicles (DMÐ to promote Start Smart.

Progress: Not Applicable (for current quarter).

To conduct periodic evaluations of teen drivers attending the class, in an effort
to measure any changes in awareness and understanding of the consequences of
driving safely.

Progress: Not Applicable (for current quarter).

START SMART CLASSES EVALUATIONS

Date of
evaluation

Type of evaluation Class location

6.

Division No. of classes bv SOs # of classes bv PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland



MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed
materials: "Funding for this program was provided by z grant from the
California Office of Traffïc Safety, through the National Highway Traffïc
Safety Administration."

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

September 23,2008. OCOR is planning a train-the-trainer course which will include SSAA
specific training.

OVERTIME USAGE3

Position Total Hours
Budgeted

Hours Used Thru
Current Report

FFYl
t0/01/07
09/30/08
USED

FFY 2
r0/01/08
09/30/09
USED

FFY 3
t0t0t/09
08/31/10
USED

Percentage
Remaining

Usage On
Schedule?
(YESNO)

Serseant 581 0 0 0 0 t00% YES
Officer 6,391 0 0 0 0 100% YES
AGPA / SSA 106 0 0 0 0 100% YES
Graphics Desisner 6 0 0 0 0 r00% YES
Senior
Photosrapher

t4 0 0 0 0 t00% YES

TOTAL EXPENIDITI]RES FOR PERSONNEL

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 09/05/08, and for non-uniformed personnel through the pay period ending 09/30/08. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the "Overtime Usage" table with the "Total Expenditures For Personnel" table shown. Insert figures
derived from the most recent accounting ledger for "Total Budgeted" and "Expended Thru (Month)."

Total Budgeted Expended Thru
(Month)

Percentage
Remainins

Usage On Schedule?
rYES/NO)

$512,739.00 $0.00 t00% YES



QUARTERLY REPORTI
START SMART FOR ALLIED AGENCIES

OCTOBER.DECEMBER 2OO8

PROJECT IDENTITY

PT08 I 8.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional calendar
quarter. However, because of diffrculties associated with gathering data consistent with the report time
frame, some data may reflect a period other than the conventional calendar quarter. If this is the case,
the reporting period has been identified,

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to allied law
enforcement agencies statewide by June 30,2010.

Progress: Not Applicable (for current quarter).

OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to allied
agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items necessary to
reproduce presentation kits for participating allied agencies. Binders, CD and DVD's have
been received for the power point presentations.

2. To issue an operational plan2 establishing the policies and procedures for project
implementation, and to include a copy with the applicable quarterly report to Grants
Management Unit (GMU) by September 30,2008.

Progress: Not accomplished, deadlíne mßsed. The Operational Plan s approved as of
September 1, 2008; however, it will not be distributed to field Divisions until the
train-the-trainers course is conducted. e suspension of Executive Order 5-09-08 occurred on

I As appropriate, this report reflects any revisions to the project agreement approved by the Office ofTraffic Safety
(OTS). Also, significant changes (in either content or format) to the previous report will be indicated by gray
shading (or by yellow highlighting if the report is printed in color). The frst quarterly report submitted for a project
will contain no shading/trighlighting.
2 The operational plan will contain a strategic distribution of allocated overtime hours.



October 1, 2008 and subsequently, the train-the-trainer course has been scheduled for March
2009. e dates for this course were selected as a result of the mandatory 60-day lead time.

OPERATIONAL PLAN

Development Due Date Date Developed Date Issued

09/30/08 09/01/08

3. To issue the Start Smart presentation kits to CHP Divisions by September 30, 2008, for
distribution to allied law enforcement agencies statewide by June 30,2010.

Progress: Not accomplished, deadline missed. The presentation kit has been completed and is
being reproduced. The DVD is currently at the Department's TV and Graphics Unit for
compression and reproduction. facilitator's grride has also been completed and has been
forwarded to the Department's Reproduction unit. The CHP Offrce of Community Outreach
(OCOR) plans to conduct a train-the-trainer course to include the Stan Smart for Allied Agencies
(SS ) grant in March 2009. The completed presentation kits will be delivered to all Divisions
prior to the training.

START SMART KITS

Division No. of kits Date issued to Divisions Date Due

Northern 06130110

Valley 06ßur0
Golden Gate 06130110

Central 061301r0

Southern 06130110

Border 06130110

Coastal 061301t0

Inland 06130110

4. To reach a minimum of 35 sheriffs'offices (SOs) and a minimum of 200 police
departments (PDs) with Start Smart program materials, presentation training, and
the facilitation of Start Smart classes by June 30, 2010.

Progress: Not Applicable (for current quarter).



DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

5. To facilitate Start Smart classes conducted by allied agencies by June 30,2010. Class
locations will be designated by SOs and PDs.

Progress: Not Applicable (for current quarter).

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
FACILITATED BY CHP

Division No. of classes bv SOs # of classes by PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

6. To encourage allied law enforcement agencies to work closely with the Department of
Motor Vehicles (D1\[Ð to promote Start Smart.

Progress: Not Applicable (for current quarter).

7. To conduct periodic evaluations of teen drivers attending the class, in an effort to
measure any changes in awareness and understanding of the consequences of driving
safely.

Progress: Not Appticable (for current quarter).

Division #of
SOs

@ate) and SOs receiving kits,
trainins

#of
PDs

@ate) and PDs receiving kits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0 by June 30, 2010 0 by June 30, 2010



START SMART CLASSES EVALUATIONS

Date of
evaluation

Type of evaluation Class location

MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed materials:
"Funding for this program was provided by a grant from the California Offîce of
Traffic Safety, through the National Highway Traffrc Safety Administration."

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS



OVERTIME USAGE3

TOTAL EXPENDITURES FOR PERSONNEL

Total Budgeted Expended Thru
lMonthì

Percentage
Remainins

Usage On Schedule?
f-YESAIO)

$512,739.00 $0.00 100% YES

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending
ll/23108, and for non-uniformed personnel through the pay period ending lll30l08. Per the instructions contained in
Attachment E, if data on usage of overtime hours is unavailable, explain why and replace the "Overtime Usage" table
with the "Total Expenditures For Personnel" table shown. Insert figwes derived from the most recent accounting
ledger for "Total Budgeted" and "Expended Thru (Month),"

Position Total
Hours

Budgeted

Hours Used
Thru

Current
Renorf

FFYl
t0t0U07
09/30/08
USED

FFY 2
r0/01/08
09t30t09
USED

FT"T 3
l0t0U09
08/31/10
USED

Percentage
Remaining

Usage On
Schedule?
(YES/NO)

Sergeant 581 0 0 0 0 100% YES
Officer 6.391 0 0 0 0 100% YES
AGPA / SSA 106 0 0 0 0 100% YES
Graphics Desisïer 6 0 0 0 0 t00% YES
Senior
Photosraoher

l4 0 0 0 0 1000/, YES



BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PTO818)

OPI Primary Coordinator: Oflicer Jean Hoatson Phone: (916) 657-8810
OPI Alternate Coordinator: Sgt. George Berrios Phone: (916) 657-8810
Location Code: 015
Special Project Code: 820
Project Period: l0lll07 through 8/30/10
Program Operations Phase: 10/1/08 through 6130110

Final Report Due Date to GMU: 9l30ll0 to OTS: 10/30/10

BIJDGET STATUS

Buoc¡r CRrecoRv
Bupcer
AN¿ot-r¡{r

ExpeNopo
Trnoucn
10/31i08

Rnir¿arNrNc

BRr.aNcp
PBnceNr

R¡ir¿eNntc

Personnel Costs s5r2,739.00 $0.00 s512,739.00 rc0%

Travel Expense $18,000.00 $0.00 $18,000.00 r00%

Contractual Services $0.00 $0.00 s0.00 N/A
Eouinment $0.00 $0.00 $0.00 N/A
Other Direct Costs $359,831.00 $127,659.39 s232,t7t.61 65%
Indirect Costs N/A N/A N/A N/A

Torel $890,570.00 $127,659.39 s7c¿,910.61 860/"

6



State ofCalifornia. Office ofTraffic Safety
Performance

QUARTERLY REPOR
START SMART FOR ALLIED AGENCIES

JANUARY. MARCH 2OO9

PROJECT IDENTITY

PT081 8.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identifîed as covering a conventional calendar quarter.
However, because of diffÏculties associated with gathering data consistent with the report time frame,
some data may reflect a period other than the conventional calendar quarter. If this is the case, the
reporting period has been identified.

GOAL:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to allied law enforcement
agencies statewide by June 30,2010.

Progress: On Schedule.

The Start Smart Allied Agency (SSAA) grant information and Operational Plan has been distributed
to all C Division and Area offices throughout the state. Each CHP Public lnformation Officer (PIO) has

OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to allied agencies
by December 31, 2007.

Progress: Accomplished.

Purchase requisitions have been submitted for items necessary to reproduce presentation kits for
participating allied agencies. Binders, CD and DVD's have been received for the power point
presentations.

t As appropriate, this report reflects any revisions to the project agreement approved by the Office of Traffic Safety (OTS).
Also' significant changes (in either content or format) to the previous report will be indicated by gray shading (or by yellow
highlighting if the report is printed in color). The first quarterly report submitted for a project will contain no

Page 1

Start Snartfor Allied Agencies (SSAA)

2nd Quarter Report

Agency: CF{P



State of Califomia o Office of Traffic Safetv
OTS-8 8 Ouarterly Performance

3.

2. To issue an operational plan2 establishing the policies and procedures for project implementation,
and to include a copy with the applicable quaÉerly report to Grants Management Unit (GMU) by
September 30,2008.

Progress: Accomplished.

OPERATIONAL PLAN

Development Due Date Date Developed Date Issued

09130108 09/01i08 03117/2009

March 2009.

To issue the Start Smart presentation kits to CHP Divisions by September 30r 2008,
for distribution to allied law enforcement agencies statewide by June 30,2010.

Progress: Accomplished.
START SMART KITS

Division No. of kits Date issued to Divisions Date Due

Northern 20 03/t8/2009 06130/t0

Valley 20 03/30/2009 061301t0

Golden Gate 20 03n7t2009 061301t0

Central 20 0312412009 06/30t10

Southern 20 03/20/2009 06130110

Border 20 03127/2009 061301r0

Coastal 20 03/25/2009 061301t0

Inland 20 03/19/2009 06/301r0

See Objective 2. OCOR has distributed 250 updated pres ion kits to Division and Area ofFrce

2 The operational plan will contain a

Page2
Start Smart for Allied Agencies (SSAA)

2nd Quarter Report

Agency: CHP

distribution of allocated overtime hours.



State of Califomia o Ofhce of Trafûc Safety
OTS-8 8 Ouarterly Performance

4. To reach a minimum of 35 sheriffs'offices (SOs) and a minimum of 200 police departments (PDs)
with Start Smart program materialso presentation training, and the facilitation of Start Smart
classes by June 30r 2010.

Progress: Not Applicable for current quarter.

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

To facilitate Start Smart classes conducted by allied agencies by June 30,2010. Class locations will
be designated by SOs and PDs.

Progress: Not Applicable for current quarter.

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
F'ACILITATED BY CHP

Division No. of classes bv SOs # of classes bv PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Page 3
Start Smartfor Allied Agencies (SSAA)

2nd Quarter Report

Division #of
SOs

@ate) and SOs receiving kits,
trainins

#of
PDs

@ate) and PDs receiving kits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0 by June 30,2010 0 by June 30,2010

Agency: CHP



6.

7.

State of Califomia. Offrce of Traffrc Safety
oTS-88 Performance

To encourage allied law enforcement agencies to work closely with the Department of Motor
Vehicles (DMÐ to promote Start Smart.

Progress: Not Applicable for current quarter.

To conduct periodic evaluations of teen drivers attending the class, in an effort to measure any
changes in awareness and understanding of the consequences of driving safely.

Progress: Not Applicable for current quarter.

START SMART CLASSES EVALUATIONS

Date of
evaluation

Type of evaluation Class location

Page 4
Start Smart for Allied Agencies (SSAA)

2nd Quarter Report

Agency: CHP



State of Califomia o Office of Traftìc Safetv
OTS-88 Oua¡t erlv Performance

MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed materials: .'Funding for this
program was provided by a grant from the California Office of Traffic Safety, through the National
Highway Traffic Safety Administration."

Progress: On Schedule.

The standard language is included in the Power Point Presentation used in the training classes.

GENERAL COMMENTS

OCOR personnel have incorporated all SSAA training material into a newly updated St Smart
presentation kit. OCOR has 500 copies of this presentation kit available for CHP and allied agency use.
In March 2009, OCOR personnel traveled throughout the state to conduct train-the-trainer courses
which all Division PIOs were required to attend. D ng these courses, attendees were given specif,ic
training regarding the overall goals and objectives of the SS program. The Operational Plan was distributed
and all questions and concerns were addressed. Additionally, a letter from Commissioner Farrow was sent to all
allied agency police chiefs and county sheriffs in California, inviting each department to participate in the
Start Smart program. OCOR has received inquiries from several allied agencies that are eagü to participate.

Page 5
Start Smartfor Allied Agencies (SSAA)

2nd Quarler Report

Agency: CFIP



State of California o Office of Traffrc Safety
oTS-88 Performance

OVERTIME USAGE3

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending O3/lín00g,
and for non-uniformed personnel through the pay period ending 03n3D009. Per the instructions contained in Ättachment E,
if data on usage of overtime hours is unavailable, explain why and replace the .rOvertime Usage" table with the ftTotal

Expenditures for Personnel" table shown. Insert fÏgures derived from the most recent accounting ledger for ,,Total Budgeted"
and "Expended thru February 2OU)."

Page 6
Start Smartfor Allied Agencies (SSAA)

2nd Quarter Report

Position Total
Hours

Budgeted

Hours Used
In Current
Reporting

Period

FFY
t0/0U07
09/30/08
USED

FFY 2
10/01/08
09/30/09
USED

FFY 3
t0/0u09
08/31/10
USED

Percentage
Remaining

Usage On
Schedule?
(YES/NO)

Sergeant 581 5.5 0 5.5 0 99% YES
Officer 6.391 84 0 95 0 99% YES
AGPA / SSA 106 0 0 0 0 100% YES
Graohics Desisner 6 0 0 0 0 100% YES
Senior
Photographer

t4 0 0 0 0 100% YES

Agency: CHP



State of Califomia o Offrce of Traffic Safety
Pe¡formance

QUARTERLY REPORT1
START SMART FOR ALLIED AGENCIES

APRIL . JTJNE 2OO9

PROJECT IDENTITY

PT0818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional calendar quarter.
flowever, because of difficulties associated with gathering data consistent with the report time frame,
some data may reflect a period other than the conventional calendar quarter. If this is the case, the
repoÉing period has been identified.

GOAL:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to allied law enforcement
agencies statewide by June 30,2010.

Progress: On Schedule.

The Start Smart for Allied Agency (SSAA) grant information, Operational Plan, and presentation kits
have been distributed to all CHP Division and Area Public Information Officers (PIO) throughout the
state. Area PIOs are providing Stan Smart training and materials to p icipating allied agencies. Calls
from allied agencies wishing to participate are still coming in and are being directed to the appropriate
Area PIOs for further information.

OBJECTIVES:

To requisition reproducible Start Smart presentation kits for distribution to allied agencies
by December 31, 2007.

Progress: Accomplished.

Purchase requisitions have been submitted for items necessary to reproduce presentation kits for
participating allied agencies. Binders, CD and DVD's have been received for the power point
presentations.

t As appropriate, this report reflects any revisions to the project agreement approved by the Office of Traffic Safety (OTS).
Also' significant changes (in either content or format) to the previous report will be indicated by gray shading (or by yellow
highlighting if the report is printed in color). The first quarterly report submitted for a project will contain no
shading/h ighlighting.

Page 1

Start Smarrfor Allied Àgencies (SSAA)
3rd Quarter Reporl

Agency: CHP
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State of Califomia o Ofüce of Traffrc Safety
oTS-88 Performance

To issue an operational plan2 establishing the policies and procedures for project implementation,
and to include a copy with the applicable quarterly report to Grants Management Unit (GMU) by
September 30,2008.

Progress: Accomplished.

OPERATIONAL PLAN

Development Due Date Date Developed Date Issued

09/30108 09/01/08 03/1712009

Due to State budgetary delays, the reproduction of material and training could not meet the objective
deadline. However, the Operational Plan was disseminated to all PIOs during the training course in
March 2009.

To issue the Start Smart presentation kits to CHP Divisions by September 30,2008,
for distribution to allied law enforcement agencies statewide by June 30,2010.

Progress: Accomplished.
START SMART KITS

Division No. of kits Date issued to Divisions Date Due

Northern 30 0slts/2009 06130110

Valley 35 05/Is/2009 06130/r0

Golden Gate 30 0s/ts/2009 06130110

Central 30 05/15/2009 06/30tr0

Southern 35 051t512009 061301r0

Border 30 05n5/2009 06/30tr0

Coastal 30 05/t5/2009 06130/10

Inland 30 05/rs/2009 061301r0

See Objective 2. OCOR has distributed updated presentation kits to Division and Area office
PIOs. OCOR will provide additional presentation kits to allied agencies upon request.

2 The

Page2
Start SmartJor Allied Agencies (SSAA)

3rd Quarter Report

Agency: CHP

will contain a distribution of allocated overtime hours.



State of Califomia o Offrce of TraffTc Safety
OTS-88 Ouarterlv Performa¡ce

To reach a minimum of 35 sheriffs' offîces (SOÐ and a minimum of 200 police departments (PDs)
with Start Smart program materials, presentation training, and the facilitation of Start Smart
classes by June 30, 2010.

Progress: On Schedule.

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

Page 3
Start Smartfor Allied Agencies (SSAA)

3rd Quarter Report

Division #of
SOs

(Date) and SOs receiving kits,
trainins

#of
PDs

(Date) and PDs receiving kits, training

Northern I Gl County 2 Redding PD, rù/illows PD

Valley J El Dorado Co , Amador County,
Calaveras County

5 Tracy PD, Placerville PD, Jackson PD,
Lathrop PD, Stockton PD

Golden Gate I 8
Hercules PD, Pinole PD, Richmond PD,

Pittsb PD, San Francisco PD

Central 0 0

Southern I Los eles County 5 Glendale PD, Montebello PD,
Pomona PD, Redondo Beach PD,

Los Angeles PD

Border 2 Orange Co , San Diego County 4 Calexico PD, Indio PD, Wesüninster PD,
El Cajon PD

Coastal 0 2 Pismo Beach PD, Moorpark PD

Inland 0 8 Redland PD, Hesperia PD, Upland PD,
Ridgecrest PD,29 Palms PD,

Chino PD, Rancho Cucamonga PD,
Apple Valley PD

Total I by June 30,2070 34 by June 30,2010

Agency: CHP



State of Califomia o Ofhce of Traffic Safety
OTS-88 Ouarterlv Performance

5. To facilitate Start Smart classes conducted by allied agencies by June 30, 2010. Class locations will
be designated by SOs and PDs.

Progress: Not Applicable for current quarter.

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
FACILITATED BY CHP

Division No. of classes by SOs # of classes bv PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

To encourage allied law enforcement agencies to work closely with the Department of Motor
Vehicles (DMÐ to promote Start Smart.

Progress: Not Applicable for current quarter.

Page 4
Start Smart/or Allied Agencies (SSAA)

jrd Quarter Report

Agency: CFIP



State of Califomia. Ofüce of Traffic Safety
oTS-88 Performance

7. To conduct periodic evaluations of teen drivers attending the class, in an effort to measure any
changes in awareness and understanding of the consequences of driving safely.

Progress: Not Applicable for current quarter.

START SMART CLASSES EVALUATIONS

Date of
eyaluation

Type of evaluation Class location

MEDIA OBJECTIVES

To use the following standard language in all press, media, and printed materials: ,,Funding for this
program was provided by a grant from the California Office of Traffic Safety, through the National
Highway Traffic Safety Administration."

Progress: On Schedule.

The standard language is included in the Power Point Presentation used in the training classes.

GENERAL COMMENTS

for distribution to p icipating allied agencies. PIOs are attending community events, and continuing

Page 5
Start Smartfor Allied Agencíes (SSAA)

3rd Quarter Report

Agency: CHP



State of Califomia o Ofüce of Traffrc Safety
oTS-88 Performance

OVERTIME USAGE3

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending 05ll}n00g,
and for non-uniformed persotrnet through the pay period ending O 112009. Per the instructions contained in Attachment E,
if data on usage of overtime hours is unavailable, explain why and replace the 6rOyertime Usaqe" table with the 6.Total

Expenditures for Personnel" table shown. Insert figures derived from the most recent accounting ledger for ,,Total Budgeted"
and s6Expended thru February 2009."

Page 6
Start Smartfor Allied Agencies (SSAA)

3rd Quarter Report

Position Total
Hours

Budgeted

Hours Used
In Current
Reporting

Period

FFY
t0/01/07
09/30/08
USED

F'FY 2
10/01/08
09/30/09
USED

FFY 3
t0/01/09
08/31/10
USED

Percentage
Remaining

Usage On
Schedule?
(YES/NO)

Sergeant 581 0 0 12.5 0 98% YES
Officer 6.391 260 0 355 0 94% YES
AGPA / SSA 106 0 0 0 0 100% YES
Graphics Desiqner 6 0 0 0 0 100% YES
Senior
Photosraoher t4 0 0 0 0 r00% YES

Agency: CHP



State of California o Offrce of Traffic Safety
oTS-88 Performance

BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PTOSIS)

APRIL - E2OO9

OPI Primary Coordinator: Offrcer Stacy Smith
OPI Alternate Coordinator: Sgt. George Berrios
Location Code: 015
Special Project Code: 820
Project Period: I0lll07 through 8130110
Program Operations Phase: 10/1/08 through 6130110
Final Report Due Date to GMU: 9130110 to OTS: l0l30lI0

BUDGET STATUS

Phone: (916) 843-3228
Phone: (916) 843-3212
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Personnel Costs $510,465.00 $15,438.24 s495,026.76 96.98o/o

Travel Expense $16,000.00 $3,646.01 $12,353.99 77.21o/"
Contractual Services $0.00 $0.00 s0.00 N/A
Equipment $0.00 $0.00 s0.00 N/A
Other Direct Costs s191,285.77 s127.659.39 $63,626.38 33.260/0
Indirect Costs N/A N/A N/A N/A

Torru, $717,750.77 $t46,743.64 $571,007.13 79.56%

Agency: CHP


